August 15, 2018 Project No. 013-6052-014

Debra Rossi, Remedial Project Manager
USEPA Region 3

1650 Arch Street, 3HS21

Philadelphia, PA 19103-2029

RE: MONTHLY PROGRESS REPORT - JULY 2018 REPORTING PERIOD
DELAWARE SAND & GRAVEL SUPERFUND SITE
NEW CASTLE COUNTY, DELAWARE

Dear Ms. Rossi:

Golder Associates Inc. (Golder) prepared this monthly progress report on behalf of the Respondents for the
Delaware Sand & Gravel (DS&G) Superfund Site (Site) in satisfaction of the requirements of Paragraph 4.1 of the
Remedial Design Statement of Work (RD SOW) included as Appendix B of the Administrative Settlement
Agreement and Order on Consent for Remedial Design (RD AOC; Docket No. CERCLA-03-2018-0116DC)
executed by the United States Environmental Protection Agency (USEPA) on May 22, 2018 and effective

May 29, 2018 (Settlement). (Although Paragraph 4.1 of the RD SOW does not require submission of the monthly
progress report until after USEPA’s approval of the Remedial Design Work Plan (RDWP), Respondents have
elected to make such submissions on a monthly basis by the 15th of the month.) The following sections provide a
summary of the required reporting items under the Settlement for the above-referenced reporting period. For
completeness, Section 2 summarizes activities performed during the reporting period under the 1993 Consent
Decree for the Site and those anticipated during the next reporting period.

1.0 2018 RD AOC
1.1 Actions Toward Achieving Compliance with Settlement’

B Continued preparation of Pre-Design Investigation Work Plan (PDIWP) as described in RD SOW
Paragraph 3.3(a) due to USEPA on or before August 18, 2018

B Initial preparation of the RDWP as described in Paragraph 3.1 of the RD SOW due to USEPA on
or before September 17, 2018

B Monthly conference call (pursuant to Section VII, Paragraph 13.a.3. of the RD AOC) on July 25,
2018 with USEPA, Project Coordinator and Supervising Contractor - USEPA agreed PFAS
groundwater sampling event could be delayed until April 2018

1.2 Data Received and/or Generated

B No data was received or generated under this Settlement during the reporting period

1 Paragraph 4.1(e) of the RD SOW requires “[ijnformation regarding the percentage of completion” be included in the monthly progress
reports. This information will be included in future progress reports after USEPA’s approval of the RDWP.
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1.3 Deliverables Submitted to USEPA
B No deliverables were submitted under this Settlement during the reporting period

1.4 Activities Scheduled for Next Six Weeks (through Mid-September 2018)
@ Final preparation of the PDIWP and submittal to USEPA on or before August 18, 2018
B Continued preparation of the RDWP due to USEPA on or before September 17, 2018

m Monthly conference call (pursuant to Section VII, Paragraph 13.a.3. of the RD AOC) on August 23,
2018 with USEPA, Project Coordinator and Supervising Contractor

m Preparation of addenda to existing access agreements. New access agreements are not
anticipated at this time

B All Respondents have submitted their financial assurance instruments pursuant to Paragraph 80
of the RD AQC.

1.5 Unresolved Delays Encountered and/or Anticipated and Efforts to Mitigate Those
Delays

B No delays were encountered and/or are anticipated at this time which may affect the future
schedule

1.6 Proposed and/or Approved Modifications to Work Plans and/or Schedules?
m No work plans have been submitted under the RD SOW to date
B There are no proposed or approved modifications to the RD SOW schedule at this time
1.7 Community Involvement Plan® (CIP) Activities

m Atthis time, the USEPA has not requested the participation of the Respondents in community
involvement activities

2.0 ACTIVITIES UNDER 1993 CONSENT DECREE
2.1 Performed During Reporting Period
211 Groundwater Monitoring

B Continued preparation of Semi-Annual Groundwater Monitoring Report for January through
June 2018 due on or before August 29, 2018

B Monitoring of transducers in 10 monitoring wells to observe AWC Llangollen wellfield operations

2 Per Paragraph 4.2 of the RD SOW, “If the schedule for any activity described in the Progress Reports, including activities required to be
described under Paragraph 4.1(d), changes, Respondents shall notify EPA of such change at least seven days before performance of the
activity.”

3 Per Paragraph 2.1(a) of the RD SOW: “In 1984, EPA developed a Community Involvement Plan (CIP) for the Site; EPA updated the CIP in
2017. Pursuant to 40 C.F.R. § 300.435(c), EPA shall review the existing CIP and determine whether it should be revised to describe further
public involvement activities during the Work that are not already addressed or provided for in the existing CIP.”

ED_004821A_00008425-00002



Debra Rossi, Remedial Project Manager Project No. 013-6052-014
USEPA Region 3 August 15, 2018

2.1.2 Landfill Inspections, LFG Monitoring and Mitigation System OM&M
B Preparation of Second Quarter 2018 Inspection and Landfill Gas Monitoring Report
m Continued OM&M of LFG Mitigation System

B Continued efforts toward switch from flare to direct-venting system in anticipation of DNREC air
permit approval

2.2 Scheduled for Next Reporting Period (August 2018)
2.21 Groundwater Monitoring

B Continued preparation of Semi-Annual Groundwater Monitoring Report for January through June
2018 (due on or before August 29, 2018)

B Tentative schedule to perform the bi-monthly (every other month) groundwater monitoring of four
monitoring points upgradient of AWC well G3R on August 9, 2018

B Monitoring of transducers in 10 monitoring wells to observe AWC Llangollen wellfield operations
2.2.2 Landfill Inspections, LFG Monitoring and Mitigation System OM&M

B Submittal of Second Quarter 2018 Inspection and Landfill Gas Monitoring Report

B Continued OM&M of LFG Mitigation System

m Continued efforts toward switch from flare to direct-venting system in anticipation of DNREC air
permit approval

If there are any questions regarding this progress report, please do not hesitate to contact the undersigned.

Very truly yours,
Golder Associates Inc.

Theresa A. Miller, LSP, PG
Senior Consulitant

TAM/bjb

cc: (via email)C. Wirtz, DNREC
D. Sutton, HGL
S. Mays, DS&G Trust
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